Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:56 PM

: Client Name: CalTrans
Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 2561 Const Calendar Day 217  Date: 13-Apr-2010 Tuesday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Clear
Working Day If no, explain:

Diary: Dispute
Office work

-Attended the weekly status meeting wit MCM. Informed MCM that they need to realign the K-rails on EB =
[-80 per the plans. Need to correct the Kwick Curb on WB 80. | will verify the status of CCO 73-1, may

process CCO #93 unilaterally. Gave MCM a copy of the EBMUD docs showing cracks in pipe.

-Attended the Senior staff meeting to review project status.

‘Hazzaa borrowed my vehicle today. Mileage 129, 375.

-Sent a copy of plans and specs for the Dumbarton project to Tony Mullen of METS.

‘Responded to Government claim Request: G588822 CLAIM

-Sent another email to Greg Allen to request cost estimate for furnishing and installing manhole security
lids.
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